
ID Task Name Baseline Dur. Baseline Start Baseline Finish
1 Level Ø Fabrication 143.8 w 4/2/97 3/3/00

2 Install Level Ø-South 1 w 2/3/00 2/9/00

3 Brown University MOU - FY98 0.2 w 2/24/98 2/24/98

4 Install Level Ø-North 1 w 3/30/00 4/5/00

5 Luminosity Monitor Detector 128.4 w 4/2/97 11/1/99

6 Design counter and test prototype 26 w 4/2/97 10/3/97

7 Design mechanical fixtures and enclosures 77 w 10/1/97 4/28/99

8 Order scintillator and mesh PMTs 0.21 w 4/1/98 4/2/98

9 Fabricate mechanical fixtures and enclosures 9 w 4/29/99 7/1/99

10 Test mesh PMTs 5 w 6/5/98 7/10/98

11 Fabricate scintillator 3 w 5/21/98 6/11/98

12 Assemble and test counters 26 w 7/20/98 2/3/99

13 Design and Fabricate PMT Preamp Boards 36 w 2/18/99 11/1/99

14 Detector Assembly 0 w NA NA

15 Detectors ready 0 w 11/1/99 11/1/99

16

17 Luminosity Monitor Electronics 132.6 w 4/2/97 12/2/99

18 Evaluate usability of present electronics 26 w 4/2/97 10/3/97

19 Design Digitization Board 64 w 1/2/98 4/15/99

20 Procure CAFÉ Cards for Digitization Boards 40 w 11/2/98 8/26/99

21 Fabricate and Test Digitization Boards 24 w 4/16/99 10/5/99

22 Design MI Boards 12 w 4/16/99 7/12/99

23 Fabricate and Test MI Board 20 w 7/13/99 12/2/99

24 Procure Cables Between Detector and Electronics 8 w 5/3/99 6/28/99

25 Install Cables Between Detector and Electronics 4 w 6/29/99 7/27/99

26 Develop Software for Downloading Electronics 62 w 8/3/98 11/1/99

27 Luminosity Monitor Electronics Ready 0 w 12/2/99 12/2/99

28

29 Monitoring, Calibration, Database, and Accelerator Interface 94.6 w 4/1/98 3/3/00

30 Procure hardware for fast readout path 17 w 4/1/98 7/30/98

31 Accelerator interface 58 w 1/4/99 3/3/00

32 Luminosity database 0 w 1/4/99 3/3/00

33 Develop fast readout path for calib. and monitoring 69 w 7/31/98 1/4/00
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